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Request for City Council Committee Action
From the Department of Public Works

Date: March 25, 2003
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Referral to: Honorable Barbara Johnson, Chair Ways & Means Committee 

Subject:  Request for the Fourth Amendment for the Additional Tasks and Compensation for
Contract No. 14440 for earth work and site improvements for the new 34 million gallon Hilltop
Reservoir at New Brighton,  MN. 

Recommendation:
We request that the proper City Officials be authorized to amend the existing Contract No. 14440 of
$525,280.00 with STS Consultants, Ltd., by $68,000.00 for a fee not to exceed $593,280.00.

Funding is in place and available from the new Hilltop Reservoir, Water Treatment Capital
Improvement, Fund 7400, Agency 950, org. 9515, General Obligation Water Revenue Bonds.

Previous Directives:
The City Council and the Mayor approved the original contract and amendments #1, #2 and #3 with
STS Consultants, Ltd. 

   
Prepared by: Galina Izraelev, P.E., Water Works Engineer II, Tel. 4906
Approved by:Klara A. Fabry, Director of Public Works 

             _________________________________________________________
Klara A. Fabry, Director of Public Works

                        
Presenters: Adam J. Kramer, P.E.

Financial Impact (Check those that apply)
_X No financial impact - or - Action is within current department budget. (using General Obligation
      Water Revenue Bonds)
       Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
___ Other financial impact (Explain):

      
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information:
The Minneapolis Water Works (MWW) has provided the structural engineering and project
construction management for the building of a new concrete 34 million gallon finished water reservoir
at Hilltop. STS has provided the geotechnical design, inspection and concrete and soil testing for all
phases of the construction.
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The Timeframe for Major Phases:
•  First Phase of Soil Construction – Creation of six acres of new structural
fill, varied in thickness from 2 feet - 38 feet, to support the concrete
superstructure and to eliminate the need for pump station and to reduce
operational and maintenance cost.

1997 –1999

•  Second Phase – Construction of the cast-in-place concrete
superstructure and installation of interconnecting distribution system pipes.

1999 – 2001

•  Third Phase – Soil construction of steep reinforced earthen slopes to
support and to insulate the concrete superstructure. Also this phase involved
the construction of the new Overflow Spillway and Impoundment System to
address emergency situations and safety concerns.

2001 – 2002

•  Reservoir was ready and available for MWW use. October 2002
•  Fourth Phase – Site improvement, including landscaping. 2003

List of the required additional tasks, provided by consultant, related to the project’s safety and
security issues:
•  The work for additional protective erosion control measures were requested to stabilize the
extensive areas of disturbed existing vegetation and revised site grades throughout the overall
reservoir complex during six years of construction. Also storms during 2002 produced significant
rainfall with increased run-off occurring at various locations within and beyond the City of Minneapolis
property. The additional design was performed to stabilize the affected areas and to protect adjacent
residence. 
•  The design for the additional grid reinforcement, to construct and retain the reservoir’s
embankments beyond the limits of the original design. Adjustments were made to address modified
layout related to the grading improvements for the maintenance roads and safety issues.
•  The additional construction inspection services.
•  The additional soil testing performed within the professional standards of industry. The additional
testing services per newly enacted environmental regulations mandated more extensive screening
and evaluation of imported fill (soil). 
•  The additional design work to improve the storm water collection, to maintain the safety and
continuity of the construction operations, and to install the protective devices in the holding pond due
to the site safety and security concerns. 

Financing:
The funding is in place and available from the new Hilltop Reservoir Project, Water Treatment Capital
Improvement (using General Obligation Water Revenue Bonds). The original contract with STS was
$165,000 in 1999. To date there have been three contract amendments. The first amendment added
construction inspection services that was originally anticipated to be provided by the firm of TKDA.
The second amendment extended the deadline to December 31,2001. The third amendment included
the design of the new Overflow Spillway and Impoundment System due to the safety and security
concerns, and also included additional inspection services. This proposed fourth amendment is for an
additional cost of $68,000 with a new total contract sum not to exceed $593,280.  It is scheduled to be
completed by December 31, 2003.

Attachment 1            - Aerial view of Hilltop Reservoirs (2001)
Attachment 2            - Project display board 
Attachment 3            - Construction of the reservoir foundation mat (1999)
Attachment 4            - Construction of the concrete superstructure (2000-2001)
Attachments 5, 6, 7  - Creation of the reinforced slopes (2002) 


